

SIM2025S2-The Neural Network

Project start: 12/4/2025

TASK	ASSIGNED TO	PROGRESS	START	END
Sprint 1				
Define overall roject scope and goals	ALL Members	100%	4/12/25	4/12/25
Assign Roles	ALL Members	100%	4/12/25	4/14/25
Set up tools	Pei Shan, Rui En	100%	4/12/25	4/15/25
Identify Technologies Used	ALL Members	100%	4/12/25	4/14/25
Write ALL User Stories	ALL Members	100%	4/12/25	4/19/25
Create User Admin, Login & Logout UCD, BCE (Class and Sequence Diagram), Wireframe	Shirin, Rui En, Pei Shan, Ren Wei	100%	4/12/25	4/19/25
Create User Admin, Login & Logout Codes	Danish, Reshma	100%	4/12/25	4/19/25
Sprint 2				
Create Cleaner UCD, BCE (Class and Sequence Diagram), Wireframe	Shirin, Rui En, Pei Shan, Ren Wei	100%	4/20/25	5/4/25
Create Cleaner Codes	Danish, Reshma	100%	4/20/25	5/4/25
Sprint 3				
Create Homeowner UCD, BCE (Class and Sequence Diagram), Wireframe	Shirin, Rui En, Pei Shan	100%	5/4/25	5/10/25
Create Homeowner Codes	Danish, Reshma, Ren Wei	100%	5/4/25	5/10/25
DDD	Danish, rest of team	70%	5/8/25	5/10/25
Ethical Considerations (Report)	Rui En	100%	5/8/25	5/10/25
Data Persistent Diagram	Rui En	25%	5/10/25	5/10/25
Sprint 4				
Create Platform Management UCD, BCE (Class and Sequence Diagram), Wireframe	Shirin, Rui En, Pei Shan	100%	5/11/25	5/15/25
Create Platform Management Codes	Danish, Reshma, Ren Wei	100%	5/11/25	5/18/25
DDD	Danish, rest of team	100%	5/11/25	5/12/25
TDD	Pei Shan, Reshma, Ren Wei	25%	5/11/25	5/19/25
Data Persistent Diagram	Rui En	100%	5/11/25	5/19/25
Update Report	Shirin, Pei Shan, Rui En	100%	5/11/25	5/19/25

